
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14510-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/06/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON US 280/SR 30 AND ON US 319/SR 31

 

Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let:

P. O. BOX 4097 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DUBLIN GA 31040-4097 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE CINCINNATI INSURANCE CO.

03/22/2013

04/05/2013

05/16/2013

05/17/2013

08/26/2013

02/28/2014

00/00/0000

288 Days

02/28/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

288 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$551,332.50

$551,332.50

$73,072.08

86.75%

Counties:

Montgomery Telfair Wheeler

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007409      $551,332.50 $551,332.50 $73,072.08 86.75% $55,637.93

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14510-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/06/2014

Project Number: 0007409      US 280/SR 30 & US 319/SR 31 - TRAFFIC SIGNAL UPGRADE

 

CSSTP-0007-00(409)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $382,608.33 $338,097.99 $44,510.34

Non-Participating $95,652.09 $84,524.50 $11,127.59

Total Earnings $478,260.42 $422,622.49 $55,637.93

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $478,260.42 $422,622.49 $55,637.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $478,260.42 $422,622.49

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $55,637.93

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14510-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/06/2014

Project Number 0007409      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TRAFFIC SIGNALS

0005 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 55900.000 .100

1

 

.900 $5,590.00 $50,310.00

0010 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 60900.000 .100

2

 

.900 $6,090.00 $54,810.00

0015 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 52400.000 .100

3

 

.900 $5,240.00 $47,160.00

0025 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 66200.000 .100

5

 

.900 $6,620.00 $59,580.00

Category Amount: $23,540.00 $211,860.00

Category Number: 0010 ROADWAY

0035 210-0100     GRADING COMPLETE - LS  1.000 .062

 10000.000 .938

CSSTP-0007-00(409)

 

1.000 $9,380.00 $10,000.00

0038 441-0106     CONC SIDEWALK, 6 IN SY  305.000 399.973

 56.000 171.667

 

 

571.640 $9,613.35 $32,011.84

0039 441-5003     CONCRETE HEADER CURB, 8 IN, TP 3 LF  100.000 46.000

 36.000 92.000

 

 

138.000 $3,312.00 $4,968.00

0040 441-0748     CONCRETE MEDIAN, 6 IN SY  120.000 .000

 64.000 48.056

 

 

48.056 $3,075.58 $3,075.58



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14510-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/06/2014

Project Number 0007409      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  530.000 428.000

 36.000 172.500

 

 

600.500 $6,210.00 $21,618.00

Category Amount: $31,590.93 $71,673.42

Category Number: 0040 TRAFFIC SIGNALS

0055 615-1200     DIRECTIONAL BORE - LF  1,135.000 1,927.000

 10.000 .000

3 IN

 

1,927.000 $.00 $19,270.00

0070 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  52.000 .000

 15.000 11.000

 

 

11.000 $165.00 $165.00

0080 636-2070     GALV STEEL POSTS, TP 7 LF  94.000 .000

 6.000 32.000

 

 

32.000 $192.00 $192.00

Category Amount: $357.00 $19,627.00

Category Number: 0020 EROSION CONTROL

0215 163-0232     TEMPORARY GRASSING AC  1.000 .000

 300.000 .500

 

 

.500 $150.00 $150.00

Category Amount: $150.00 $150.00

Category Number: 0040 TRAFFIC SIGNALS

0260 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 2.000

 12500.000 .000

(W/60 FT MAST ARM)

 

2.000 $.00 $25,000.00

Category Amount: $0.00 $25,000.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14510-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/06/2014

Project Number 0007409      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0285 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,600.000 3,310.000

 3.000 .000

 

 

3,310.000 $.00 $9,930.00

Category Amount: $0.00 $9,930.00

Project Total Amount: $55,637.93 $478,260.42


